
Georgia Date:

User: krender Department of Transportation Page 1 of 7

Pay Period: 04/01/2015

to 04/30/2015

Rpt-ID: RCPESPRJ

Contract ID: B14440-12-000-0

Estimate Summary By Project

Estimate Number: 0026

06/10/2015

Contract Location: Time Allowed:

0.390 MILE OF CONSTRUCTION OF A TOTAL OF 2 BRIDGES AND APPRO

 

Contractor:

C. W. MATTHEWS CONTRACTING CO., INC. Date Let:

P. O. DRAWER 970 Date Awarded:

 Date Contract Executed:

 Date Notice to Proceed:

MARIETTA GA 30061-0970 Date Work Began:

Phone:              Date Time Stopped:

Date Accepted:

FEDERAL INSURANCE COMPANY

11/16/2012

11/30/2012

01/13/2013

01/16/2013

03/11/2013

03/30/2015

00/00/0000

835 Days

04/30/2015Adjusted Completion Date:Escrow Agent:

Surety Co:

District: 3    Area: 02   

Elapsed Calender Days:

Percent Time: 96.29

804 Days

Current Contract Amount

Original Contract Amount

Funds Available

Percent Complete

$5,630,548.29

$5,581,472.63

$416,775.30

92.60%

Counties:

Muscogee

Project 
Number

Current 
Project Amount

Original
Project Amount

Project
Funds Available

Project
Payable

Percent
Complete

0004729      $5,630,548.29 $5,581,472.63 $416,775.30 92.60% $15,116.46

_
________________________________________________________________________

Chief Engineer



Georgia Date:

User: krender Department of Transportation Page 2 of 7

Pay Period: 04/01/2015

to 04/30/2015

Rpt-ID: RCPESPRJ

Contract ID: B14440-12-000-0

Estimate Summary By Project

Estimate Number: 0026

06/10/2015

Project Number: 0004729      BROWN AVE (CS 2227) - BRIDGE REPLACEMENT

 

BR000-0004-00(729)            Federal State Project Number:

Total to Date Prev to Date This Estimate

Participating $4,171,018.47 $4,158,925.30 $12,093.17

Non-Participating $1,042,754.52 $1,039,731.23 $3,023.29

Total Earnings $5,213,772.99 $5,198,656.53 $15,116.46

Stockpiled Materials $0.00 $0.00 $0.00

Gross Earnings $5,213,772.99 $5,198,656.53 $15,116.46

$0.00 $0.00 $0.00

$0.00 $0.00 $0.00

$0.00 $0.00 $0.00

Other Adjustments $0.00 $0.00 $0.00

Retainage $0.00 $0.00 $0.00

Escrow Amount $0.00 $0.00 $0.00

Securities Encumbered $0.00 $0.00 $0.00

Liq Dam/Incent/Disincent $0.00

Total: $5,213,772.99 $5,198,656.53

Payment Adjustment 1

Payment Adjustment 2

Payment Adjustment 3

Total Payable: $15,116.46

$0.00$0.00



Georgia Date:

User: krender Department of Transportation Page 3 of 7

Pay Period: 04/01/2015

to 04/30/2015

Rpt-ID: RCPESPRJ

Contract ID: B14440-12-000-0

Estimate Summary By Project

Estimate Number: 0026

06/10/2015

Project Number 0004729      

Amount
This
PeriodUnits

Auth Qty

Unit Price

Prev Qty

Qty This Period

Qty To Date

Cumulative
AmountLIN Item Code

Item Description 1

Item Description 2

Supplemental Description 1

Supplemental Description 2

Category Number: 0010 ROADWAY

0015 310-1101     GR AGGR BASE CRS, INCL MATL TN  3,700.000 4,279.561

 14.850 .000

 

 

4,279.561 $.00 $63,551.48

0030 402-3190     RECYCLED ASPH CONC 19 MM SUPERPAVE, GP 1 OR 2,INCL BITUM MATTN  590.000 593.070

L & H LIME 63.860 .000

 

 

593.070 $.00 $37,873.45

0035 413-1000     BITUM TACK COAT GL  380.000 793.000

 2.540 .000

 

 

793.000 $.00 $2,014.22

0050 441-6222     CONC CURB & GUTTER, 8 IN X 30 IN, TP 2 LF  3,100.000 3,202.000

 13.300 .000

 

 

3,202.000 $.00 $42,586.60

0060 641-1200     GUARDRAIL, TP W LF  580.000 641.100

 16.000 .000

 

 

641.100 $.00 $10,257.60

0075 643-8200     BARRIER FENCE (ORANGE), 4 FT LF  850.000 1,243.000

 1.350 1,346.000

 

 

2,589.000 $1,817.10 $3,495.15

0110 550-1240     STORM DRAIN PIPE, 24 IN, H  1-10 LF  480.000 500.300

 50.340 .000

 

 

500.300 $.00 $25,185.10

Category Amount: $1,817.10 $184,963.60

Category Number: 0040 TEMPORARY EROSION CONTROL

0160 163-0240     MULCH TN  85.000 84.449

 250.000 20.260

 

 

104.709 $5,065.00 $26,177.25



Georgia Date:

User: krender Department of Transportation Page 4 of 7

Pay Period: 04/01/2015

to 04/30/2015

Rpt-ID: RCPESPRJ

Contract ID: B14440-12-000-0

Estimate Summary By Project

Estimate Number: 0026

06/10/2015

Project Number 0004729      

Amount
This
PeriodUnits

Auth Qty

Unit Price

Prev Qty

Qty This Period

Qty To Date

Cumulative
AmountLIN Item Code

Item Description 1

Item Description 2

Supplemental Description 1

Supplemental Description 2

Category Number: 0040 TEMPORARY EROSION CONTROL

0175 163-0550     CONSTRUCT AND REMOVE INLET SEDIMENT TRAPEA  45.000 4.500

 80.000 10.500

 

 

15.000 $840.00 $1,200.00

0180 165-0030     MAINTENANCE OF TEMPORARY SILT FENCE, TP CLF  4,400.000 574.000

 1.000 249.000

 

 

823.000 $249.00 $823.00

0210 171-0030     TEMPORARY SILT FENCE, TYPE C LF  8,800.000 6,586.750

 2.380 3,002.250

 

 

9,589.000 $7,145.36 $22,821.82

Category Amount: $13,299.36 $51,022.07

Category Number: 0010 ROADWAY

0275 402-3130     RECYCLED ASPH CONC 12.5 MM SUPERPAVE, GP 2 ONLY, INCL BITUM TN  450.000 598.540

MATL & H LIME 70.430 .000

 

 

598.540 $.00 $42,155.17

0280 441-4030     CONC VALLEY GUTTER, 8 IN SY  32.000 63.500

 54.500 .000

 

 

63.500 $.00 $3,460.75

0335 668-2100     DROP INLET, GP 1 EA  2.000 3.000

 1439.000 .000

 

 

3.000 $.00 $4,317.00

0350 550-1242     STORM DRAIN PIPE, 24 IN, H 15-20 LF  60.000 122.600

 47.190 .000

 

 

122.600 $.00 $5,785.49

Category Amount: $0.00 $55,718.41



Georgia Date:

User: krender Department of Transportation Page 5 of 7

Pay Period: 04/01/2015

to 04/30/2015

Rpt-ID: RCPESPRJ

Contract ID: B14440-12-000-0

Estimate Summary By Project

Estimate Number: 0026

06/10/2015

Project Number 0004729      

Amount
This
PeriodUnits

Auth Qty

Unit Price

Prev Qty

Qty This Period

Qty To Date

Cumulative
AmountLIN Item Code

Item Description 1

Item Description 2

Supplemental Description 1

Supplemental Description 2

Category Number: 0050 SIGNING MARKING AND SIGNAL

0390 654-1003     RAISED PVMT MARKERS TP 3 EA  21.000 22.000

 7.500 .000

 

 

22.000 $.00 $165.00

Category Amount: $0.00 $165.00

Category Number: 0030 PERMANENT EROSION CONTROL

0395 716-2000     EROSION CONTROL MATS, SLOPES SY  2,200.000 6,829.460

 0.800 .000

 

 

6,829.460 $.00 $5,463.57

Category Amount: $0.00 $5,463.57

Category Number: 0050 SIGNING MARKING AND SIGNAL

0425 636-1020     HIGHWAY SIGNS, TP 1 MATL, REFL SHEETING, TP 3SF  12.000 16.250

 12.550 .000

 

 

16.250 $.00 $203.94

Category Amount: $0.00 $203.94

Category Number: 0150 BRIDGE NO. 1

0450 500-2110     CONCRETE PARAPET, SPCL DESIGN LF  148.000 149.000

 170.350 .000

 

 

149.000 $.00 $25,382.15

0480 520-3218     TEST PILE, PSC, 18 IN SQ EA  1.000 2.000

 3597.460 .000

 

 

2.000 $.00 $7,194.92

Category Amount: $0.00 $32,577.07

Category Number: 0160 BRIDGE NO. 2

0540 520-2218     PILING, PSC, 18 IN SQ LF  109.000 219.253

 59.690 .000

 

 

219.253 $.00 $13,087.21



Georgia Date:

User: krender Department of Transportation Page 6 of 7

Pay Period: 04/01/2015

to 04/30/2015

Rpt-ID: RCPESPRJ

Contract ID: B14440-12-000-0

Estimate Summary By Project

Estimate Number: 0026

06/10/2015

Project Number 0004729      

Amount
This
PeriodUnits

Auth Qty

Unit Price

Prev Qty

Qty This Period

Qty To Date

Cumulative
AmountLIN Item Code

Item Description 1

Item Description 2

Supplemental Description 1

Supplemental Description 2

Category Number: 0160 BRIDGE NO. 2

0580 500-2110     CONCRETE PARAPET, SPCL DESIGN LF  240.000 480.000

 170.350 .000

 

 

480.000 $.00 $81,768.00

Category Amount: $0.00 $94,855.21

Category Number: 0050 SIGNING MARKING AND SIGNAL

0790 653-1704     THERMOPLASTIC SOLID TRAF STRIPE, 24 IN, WHITELF  67.000 81.000

 7.500 .000

 

 

81.000 $.00 $607.50

Category Amount: $0.00 $607.50

Category Number: 0070 LIGHTING

0850 682-6120     CONDUIT, RIGID, 2 IN LF  2,525.000 2,526.603

 16.500 .000

 

 

2,526.603 $.00 $41,688.95

Category Amount: $0.00 $41,688.95

Category Number: 0050 SIGNING MARKING AND SIGNAL

0880 653-6006     THERMOPLASTIC TRAF STRIPING, YELLOW SY  120.000 129.643

 4.500 .000

 

 

129.643 $.00 $583.39

0935 653-1804     THERMOPLASTIC SOLID TRAF STRIPE, 8 IN, WHITELF  210.000 368.760

 2.500 .000

 

 

368.760 $.00 $921.90

Category Amount: $0.00 $1,505.29

Category Number: 0010 ROADWAY

0940 158-1000     TRAINING HOURS HR  1,000.000 1,040.000

 0.800 .000

 

 

1,040.000 $.00 $832.00



Georgia Date:

User: krender Department of Transportation Page 7 of 7

Pay Period: 04/01/2015

to 04/30/2015

Rpt-ID: RCPESPRJ

Contract ID: B14440-12-000-0

Estimate Summary By Project

Estimate Number: 0026

06/10/2015

Project Number 0004729      

Amount
This
PeriodUnits

Auth Qty

Unit Price

Prev Qty

Qty This Period

Qty To Date

Cumulative
AmountLIN Item Code

Item Description 1

Item Description 2

Supplemental Description 1

Supplemental Description 2

Category Number: 0010 ROADWAY

9076 210-0250     UNDERCUT EXCAVATION CY  .000 250.000

 7.500 .000

Undercut At Various Locations Within Project Limits

                                                            

250.000 $.00 $1,875.00

9090 550-1181     STORM DRAIN PIPE, 18 IN, H 10-15 LF  .000 104.750

 66.920 .000

                                                            

                                                            

104.750 $.00 $7,009.87

Category Amount: $0.00 $9,716.87

Project Total Amount: $15,116.46 $5,213,772.99


